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History of Reform 

Challenges facing the Department prior to 2009: 

• 7-Year Construction Program (more needs vs. revenue) 

• Delivery Rate below 50% 

• Clear priorities not established 

• Various mission and goal statements 

• Inability to clearly & regularly convey performance results  
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Transportation Reform:  “Policy to Projects” 

• Strategic Planning 

• Improved Communication  

• Public Input 

• Data-Driven Decisions & Prioritization Process 

• Open and Visible Process (Transparency) 

• Accountability and Performance (Credibility) 

• Performance & Results Driven Organization 

• Role of the Board of Transportation 
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NCDOT’s Strategic Planning Framework 

 

 

N.C. Statewide Transportation Plan (2040 Plan) 

Blueprint for transportation planning and investment 
over the next three decades.  

 Adopted by NC Board of Transportation in August 2012 

 

NCDOT Program and Resource Plan (10 Year) 

Allocates funds for all programs and predicts the 
outcomes for the level of investment 

 Guided by strategic prioritization and cash model, also 
statutory, legal and scheduling constraints 
 

NCDOT State Transportation Improvement Program 
(STIP – 7 years) 

NCDOT Work Program (5 Year)  

Comprehensive list of projects, programs, and 
services 

 Goal:  Increase partner/public confidence in a stable, 
reliable schedule 
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Long-Range Transportation Planning  

Mike Bruff 
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2040 Plan Overview 

The 2040 Plan identifies: 

1. Challenges & Opportunities 

2. Long-term modal infrastructure and 

service needs  

3. Sustainable financing options 

4. Strategic investments and plan 

implementation 
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2040 Plan is a major update of NC’s 

Statewide Transportation Plan: 

• NCDOT’s overarching guide for transportation planning and 

programming. 

• A broad direction for where NCDOT should concentrate 

efforts in the future. 

• High-level document to guide NCDOT spending and policy 

decisions. 

• Recommendations for needed process improvements for 

NCDOT to pursue. 
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2040 Plan Is NOT: 

• A schedule for project implementation. 

• A list of specific projects. 

• A recommended future funding strategy. 
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Public & Agency Input 

• Statewide Stakeholder Group 

• Agency Coordination Group 

• Regional Stakeholders webinars 

• 3 surveys (more than 8,500 total responses) 

• MPO/RPO regional workshops & MPO/RPO Association 

briefings 
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Metropolitan Planning Organizations 

A Metropolitan Planning Organization (MPO) is established in 
federal law and is responsible for: 

 

• Carrying out a Continuing, Cooperative and Comprehensive (3C) 
transportation planning process in cooperation with the state DOT 
and transit operators  

 

• Cooperatively developing, updating, and approving: 

• (Unified) Planning Work Program ((U)PWP) 

• Metropolitan Transportation Plan (LRTP) 

• Transportation Improvement Program (TIP) 

• Project Priorities for MPO Area 

• Air Quality Conformity 

 

• Having a proactive Public Involvement Process (PIP) 11 



Rural Planning Organizations 

A Rural Planning Organization (RPO) is established in state law 
and is responsible for: 

 

• Assisting NCDOT in developing comprehensive transportation plans 
(CTP) 

 

• Providing a forum for public participation in the transportation 
planning and project development processes 

 

• Developing and prioritizing projects it believes should be included in 
the STIP 

 

• Providing transportation-related information to local governments 
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2040 Plan – How Needs Were Identified 

Urban Needs: 

• Pulled from Metropolitan Planning Organizations’ (MPO) adopted 

transportation plans 

Rural Needs: 

• Based on traffic growth rates, roadway characteristics, and 

bridge and pavement management systems 

Other Modes: 

• Based on existing plans within NCDOT modal units 

10 
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NCDOT’s 30-Year Needs and Funding Gap 

Note:  LOS = Level of Service 14 



Key Findings and Conclusions of the 

2040 Plan 
 

• Transportation needs remain large and 

challenging. 

 

• Current transportation funding is insufficient. 

 

• Describes various revenue options. 
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10 & 5 Year Work Programs   

Alpesh Patel 



Why Develop 10 & 5 Year Work 

Programs? 

• Short-Term business plan/strategy for the 

Department 

• Track every dollar spent and work from a balanced 

cash picture (available dollars to projected expenditures) 

• Customized for NC after extensive best practice 

research 

• Modeled after Florida DOT 
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10-Year Program and Resource Plan 

Resource Allocation by Major Program Areas 

Program 10 Year Allocation 

Construction and Engineering $ 28.5 B 

Maintenance $ 14.0 B 

Operations $   2.3 B 

Administration $   3.6 B 

Total Program $ 48.4 B 

Transfers $   4.0 B 

 Total Budget $ 52.4 B 
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5-Year Work Program 

• Provides a level of detail that guides day-to-day 

operational plans of NCDOT 

• Represents a “snapshot” schedule of near term 

Projects, Programs and Services to be delivered 

• Ongoing objective:  work towards 95% delivery rate 

(on time, on budget)   
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Investment Mix Overview 

Investment by Transportation Goal Percentage of Plan 

Mobility 51% 

Infrastructure Health 40% 

*Safety 2% 

Works Well and Great Place (Administration) 7% 

Investment by Transportation Tier Percentage of Plan 

Statewide 51% 

Regional 12% 

Subregional 25% 

Other (Operations, Administration, Reserves) 12% 

* Percentage of transportation dollars spent on Safety are actually higher due to the inherent safety improvement 

typically made under mobility & infrastructure health investments   
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Next Steps 

• DRAFT 10 & 5 Year Program plus State 

Transportation Improvement Program (STIP) to be 

released  Fall  2013  
 

• Amendments to previously adopted STIP continue 

monthly 

 

• STIP delivery rate trend (last 5 years) is positive 
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Strategic Prioritization 

Alpesh Patel 
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  Strategic Prioritization 

• Strategic Planning Office of Transportation (SPOT) created in 

2009 to help address reform challenges. 

 

• First version of strategic prioritization was called P1.0 (2009), 

second version P2.0 (2011), now on P3.0. 

 

• Combine data plus input of local partners to score 

transportation projects across the state. 

 

• Input of key external planning partners has helped develop 

the strategic prioritization process. 
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Current Scope of Prioritization in NCDOT  

SPOT prioritization covers 85% of STIP Construction (subject to Equity 

Formula) 

• Mobility Fund &  Urban Loop Processes (not subject to Equity 
formula) 

 

Other highway programs with prioritization process outside of SPOT 
• Spot safety 

• Bridges and pavement resurfacing  

• Secondary Road program  
 

Prioritization processes exist for all non-highway modes 

 

Strategic Prioritization successful due to local partners 

• Survey of MPOs and RPOs by Legislature (2012) indicates substantial support of the 

process 24 
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“The Department shall develop and utilize a process for selection of 

transportation projects that is based on professional standards in 

order to most efficiently use limited resources to benefit all citizens 

of the State. 

 

The strategic prioritization process should be a systematic, data-

driven process that includes a combination of quantitative data, 

qualitative input, and multimodal characteristics, and should include 

local input. 

 

The Department shall develop a process for 

standardizing or approving local methodology used in 

Metropolitan Planning Organization and Rural 

Transportation Planning Organization prioritization.“ 
- S.L. 2012-84 

Prioritization Now in Law 
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How it All Fits Together:  NCDOT Policy to Projects 

Strategic Prioritization 

             

        (years 6-10) 

26 
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Strategic Prioritization and Programming Process  

1. Score 
 

Prioritize Projects using 

 

• Data 

 

• Local Input 

 

• Multimodal 

Characteristics 

 

• Classify ranked 

Projects into Buckets 

(Mode, Goal, Tier) 

2. Strategize 
 

Set Investment Strategy 

 

• Conduct 

Scenario/Trade-off 

Analysis with DOT & 

Partners 

 

• Constrained only by 

Total Available 

Revenue 

3. Schedule 
 

Program Projects 

 

• Develop STIP using 

Project Rankings & 

Investment Strategy 

 

• Apply Constraints 

 

• Compare Selected 

Strategy vs. Applied 

Constraints 
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Current Highway Prioritization Model  
Total Score = Quantitative Score + Local Input/Rank + Multimodal Score 

 

Quantitative Score 
• Congestion Score - (volume/capacity + average daily traffic) 

• Pavement Score - (pavement condition rating) 

• Safety Score - (critical crash rate, crash severity, crash density) 

• Benefit Cost - (travel time savings divided by cost of the project) 

• Economic Competitiveness - (value added in area by constructing project) 

• Shoulder Width - (existing vs. design) 

• Lane Width - (existing vs. design) 
 

Local Input/Rank Score driven by top local priority projects 

 MPO/RPO Rank — use local methodology to rank order priorities 

 Division Rank — use knowledge of local area to rank order  priorities 
 

Multimodal Bonus Score – enhancing multimodal connections/choices  
28 



Aviation, Rail, and Ferry Prioritization 

Processes 

• Aviation – Data only drives scoring. (17 categories/activities within three 

NCDOT Goals of Safety, Infrastructure Health and Mobility)   
 

• Rail – Data only drives scoring. High-speed rail projects driven by grant 

requirements.  Grade-crossing projects are evaluated by a rail 

investigative index (Average Daily Traffic and frequency of trains) 
 

• Ferry – Data only drives scoring. Condition of vessels and facilities 

(buildings and ferry terminals) 

• Bike/Ped and Transit prioritization criteria under revision in P3.0 
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Strategic Prioritization and Programming Process  

1. Score 
 

Prioritize Projects using 

 

• Data 

 

• Local Input 

 

• Multimodal 

Characteristics 

 

• Classify ranked 

Projects into Buckets 

(Mode, Goal, Tier) 

 

2. Strategize 
 

Set Investment Strategy 

 

• Conduct 

Scenario/Trade-off 

Analysis with DOT & 

Partners 

 

• Constrained only by 

Total Available 

Revenue 

3. Schedule 
 

Program Projects 

 

• Develop STIP using 

Project Rankings & 

Investment Strategy 

 

• Apply Constraints 

 

• Compare Selected 

Strategy vs. Applied 

Constraints 
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  Outreach  Investment Strategy Summits 

Summits held throughout NC 

• Partner and public input opportunity 
 

Purpose is to seek input of where to apply 

expected 10-Year revenue  

• What are the high-level priorities and what is the  

     investment needed to achieve those priorities? 
 

Use LOS to determine return on investment 

(more $’s = improved LOS and higher performance results) 

 

Outcome is a “strategy of where transportation $ should be spent” 
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Strategic Prioritization and Programming Process  

1. Score 
 

Prioritize Projects Using 

 

• Data 

 

• Local Input 

 

• Multimodal 

Characteristics 

2. Strategize 
 

Set Investment Strategy 

 

• Classify ranked 

Projects into Buckets 

(Mode, Goal, Tier) 

 

• Conduct 

Scenario/Trade-off 

Analysis with DOT & 

Partners 

 

• Constrained only by 

Total Available 

Revenue 

3. Schedule 
 

Program Projects 

 

• Develop STIP using 

Project Rankings & 

Investment Strategy 

 

• Apply Funding 

Eligibility Constraints 

 

• Compare Selected 

Strategy vs. Applied 

Constraints 
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Based on Partner Input and New Administration: 
 

• Economic & Employment Impact component & scoring criteria 

• Better travel time data 

• Military base and seaport connections  

• Bicycle & Pedestrian scoring (in progress) 

• Public Transportation scoring (in progress) 

• Automated project cost-estimation tool (creates statewide consistency) 

 

Prioritization 3.0 goes “live” early 2014 

Enhancements to P2.0 Will Result in P3.0  
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North Carolina Mobility Fund 

Alpesh Patel 
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Created in 2010 
• First project is I-85 Yadkin River Bridge Phase II 

• Addresses critical congestion bottlenecks of statewide and regional importance 

• Improves NC logistics and economic development capabilities 

• Initial project selection criteria developed with assistance from public and key 

stakeholders, in accordance with statute 

• FY 13 = $75.5M; FY 14+ = $58M 

 

Legislature modified project selection language in 2011 
• NCDOT revised project selection criteria – greater emphasis on travel time 

savings 

 

NCDOT solicited candidate projects in December 2011 
• Submittal window open December 1, 2011 – February 29, 2012 

• Available to public, partners, and stakeholders 

• 95 projects evaluated for Mobility Funds 

History 
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• Must be on Statewide or Regional Tier 

 

• Focus on short delivery time – funds must be ready for construction within 

5 years. 

 

• Must be identified on an adopted long-range transportation plan, 

consistent with a local land use plan where available. 

 

• Projects must be in a conforming air quality plan in non-attainment or 

maintenance areas. 

 

• Capital expenditures only; Maintenance, Operational & Planning                  

costs ineligible.  

 

• No minimum cost as threshold for funding.  

Minimum Eligibility Requirements 
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Project Scoring Criteria & Weights 

CRITERIA WEIGHT DESCRIPTION 

 

Mobility Benefit / Cost 

 

80% 

• Measured by travel time 

savings (in vehicle hours) 

• Divided by “cost to Mobility 

Fund” 

• Used to compare projects 

across transportation modes 

 

Multimodal  

 

20% 

• Yes / No question   

• Project improves more than one 

mode of travel 

• Sliding scale 

No Cap on the Mobility Benefit/Cost Scoring 
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Candidate projects submitted to NCDOT 

 

95 Projects evaluated - DOT reviewed data to ensure quality control 

 

Projects ranked using scoring factors 

 

DOT developed Draft Funding Schedule considering: 
• Project readiness (i.e. when project can be let for construction) 

•  Availability of Mobility Fund dollars 

 

Projects scheduled for construction included in DRAFT 10 Year Policy 

to Projects Document / STIP (released October 2012) 

 

 

Mobility Fund Process 
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Urban Loop Prioritization 

Alpesh Patel 
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• 10 Urban Loop Areas  

• 21 Urban Loop TIP Projects and 4 Urban Loop TIP Interchange 
projects 
 

• Remaining cost to complete the system is more than $8 billion 
 

• At current funding levels, it will take more than 50 years to complete 
 

• Separate prioritization process and funds not subject to equity 
 

• Extensive public input developing the process 
 

• Objective, data-driven process  

Urban Loop Facts 
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41 

Formula Components 

• Needs Factors 

• Congestion needs    10% 

• Safety needs      5% 

 

• Benefits Factors 

• Travel time savings (each project)  10%  

•Travel time savings (all projects)  15% 

• Economic Development   15% 

• Freight Volume    10% 

• Total Traffic     10% 

• Multi-modal      5% 

• Protected Right-of-way   10% 

• Connectivity    10% 

 

•  Divided by Cost 

Urban Loop Prioritization 
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Legislative Changes - 2012  

 

• Section 28.34 (a) . G.S. 136-180  directs NCDOT to designate Loop 

projects and continue a prioritization process.  Exceptions are: 

• Charlotte (I-485 Widening) 

• Greensboro (I-840 Western Loop (Sections C/D))  

• Greensboro (I-840 Eastern Loop (Section B)) 

• Wilmington (US 17 Bypass)  

• Work with local communities to seek other creative funding strategies – 

every local dollar increases chances for accelerated delivery  

• Conduct formal re-prioritization for all projects in 2014   
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State Transportation Improvement Program 

(STIP) 

Calvin Leggett 
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State Transportation Improvement 

Program (STIP) 
Statutory Requirements 

• Spans a minimum 4-year period 

• Fiscally constrained by year 

• Submitted for FHWA approval 

at least every 4 years 

• Public has opportunity to 

comment on TIP document 

• Includes all capital and non-

capital projects using Title 23 

USC or Title 49 USC funds, 

other than certain safety, 

planning, and research funds. 

• Includes metropolitan TIPs 

from MPOs  

• Board of Transportation 

function 

• Spans 7-year period 

• TIP funds subject to equity 

formula, except: 
*Urban loops 

• *Mobility Funds 

* Federal-aid CMAQ 

* Federal competitive and  

    discretionary grants 

• NCDOT may receive loans 

from local government & non-

profit entities to advance 

construction 

Federal State 
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TIP 

Project 

Development 

Time 

Equity Formula 
Funding 

Constraints 

 

Construction  

Sequence 

 

Additional Information on Factors Influencing 

STIP 

Prioritization Results ≠ Programming   45 



Projected Uses of NCDOT Appropriations 2012-13 

Total Funding = $5.2 Billion 
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Highway System Eligibility by Funding 

Source 
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Project Development Stages 

TIP 

Feasibility Study 

12-18 months 

Environmental  

Documentation 

CE - 18-24+ months 

EA/FONSI - 3-7+ years 

EIS - 5-10+ years 

Design 

12-36+ months 

ROW / Utilities / 

Environmental 

Permits 

12-24+ months 

Initiate planning process per TIP schedule 

Construction 

1-4+ years 

Add to 

letting 

schedule 

Place on 

ROW 

authorization 

list 

48 



1989 Equity Formula 

50% 

POPULATION OF REGION 

AS PERCENT OF STATE 

 

25% 

REMAINING 

 INTRASTATE 

SYSTEM 

MILES 

25% 

EQUAL 

SHARE 

Loops , CMAQ, Competitive  

Federal Grant Funds, Appalachian 

Development, and Mobility Fund Excluded 
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Construction Sequencing 

$600M Project 

Town A City B 

$100M $100M $100M $100M $100M $100M 

Segment A Segment B Segment C Segment D Segment E Segment F 
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MAP-21 

 

• 27-month bill 

 

• SAFETEA-LU expired on 9/30/09 

 

• 10 extensions (final one from 7/1/12 – 7/6/12) 
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Unpaved Secondary Roads Prioritization Process 

 

Delbert Roddenberry  
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State Maintained Unpaved Roads 
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~ 3630 miles of Unpaved SR Routes 

• Miles on Hold List:  2070 

• Miles Eligible for Rating: 1560 

 

 

What is Left 
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 Paving Priority Selection 

• Unpaved Road Improvement Projects: 

• Periodic Rating Cycle with point system 

• - Land use Characteristics 

• - Traffic Volume 

• - Route Characteristics 

• 100 County Specific Prioritization Lists 
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 Paving Program Challenges 
 

• Right-of-Way 

 

• Constructability and environmental permitting issues 

 

• Maintenance costs of paved vs. unpaved roads  

 

• Increasing cost of construction versus homes served 
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• Began to transition to an Improvement Program to better 

address safety and mobility needs through modernization 

improvements on the secondary road system 

 

• Incorporate widening, resurfacing, safety, and bridge 

replacement projects on the Secondary Paved System 

(Modeled the NC Moving Ahead! program) 

 

• Emphasis placed on completion of the paving program to 

the extent possible in counties where the unpaved mileage 

is significant. 

 

Statutory Changes 2005-2006 
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PRIORITIZE PAVING OF UNPAVED ROADS THROUGHOUT THE STATE  

SECTION 24.15. 

 

For fiscal year 2012-2013, the Department of Transportation shall expend funds 

allocated to the paving of unpaved secondary roads for the paving of unpaved 

secondary roads based on a statewide prioritization. The Department shall pave the 

eligible unpaved secondary roads that receive the highest priority ranking within this 

statewide prioritization, notwithstanding the distribution formula in G.S. 136-17.2A or 

any other funding distribution formula in law. This section applies to funding for the 

paving of secondary roads from both the Highway Fund and the Highway Trust Fund. 

 

 

 

 

House Bill 950 (Fiscal Year 2012-13) 

Statewide Prioritization 
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 Looking Forward 
 

Unpaved Roads and Paved Roads 

 

• How does North Carolina address the needs of the 

secondary road system with limited resources and 

increasing demand and inventory? 
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 Looking Forward 
 

Unpaved Roads 
 

• Consider continuing the statewide paving priority system for 

unpaved roads. 

 

• Consider minimum threshold for paving unpaved roads 

• For example, minimum traffic volumes, land use 

density, etc… 

 

• Consider designating a portion of secondary road program 

funds for paving prioritized unpaved roads. 
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 Looking Forward 
 

Unpaved Roads 
 

Potential benefits of prioritized system: 

• Increases confidence that funds are being expended on 

projects of greatest need 

• Continues commitment to pave unpaved roads 

 

Potential impacts of prioritized system: 

• Less local involvement 

• Negative reaction from property owners 
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Online Resources 
• Reform webpage  http://www.ncdot.gov/performance/reform/ 

 

• 2040 Plan    http://ncdot.gov/performance/reform/2040Plan/ 

 

• Prioritization process  

http://ncdot.gov/performance/reform/prioritization/ 

 

• Project search engine tool http://www.ncdot.gov/projects/ 

 

• Secondary Roads Program 

https://connect.ncdot.gov/resources/stateroads/Pages/default.aspx 
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Questions? 
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